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5 October 1961

STATINTL
MEMORANDUM FOR THE RECORD

SUBJECT: Trip to - 21 September 1961, Afternoon

STATINTL
1. -was visited, with_available.

- 2. The Edge and Line Detector was discussed and the following facts
ascertained:

STATINTL

: a. A breadboard will be produced and will be ready for inspection
STATINTL on or ebout 20 November 1961. This will be s one-month over-
STATINTL run. The contract cells for IM; ss of 31 August 1961,

was expended.
STATINTL
b. M prlans to remain within total contract price even though
there willl be an overrun in time.

3. Image Correlator

8. The Image Correlator was orlginally due on 1 March 1961.
The contract was extended to 22 August 1961. Now the device
will be ready for inspection on 31 October 1961, and will be
—— shipped on or ebout 15 November 1961. STATINTL

TL b. The contract overran from which has been
STATIN approved and 1t appears tha will remain within present

funding. To date, they have spent || N STATINTL

c. The device was Just being assembled. Most of the bits and
pleces were available and appear to be of the best quality.
The Correlator will not be in a cabinet; however, the optical
path will be light-tight and can be usged in any room.

IMPORTANT

It is recommended that since the elght front surface mirrors are not to
be coated or protected, that the optical path be placed under a light positive
bressure. This air pressure can be bled from the air cooling manifold already
in exlstence on the equipment.

e STATINTL

STATINTL 4. The reason [l save for the time overruns was that they were doing
important things for the Air Force.
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